

Bridport Area Neighbourhood Plan
Project Plan v.9 101018 for JCC Approval

Post-consultation review and amendments (revised timescale)				
1	Consultation reports and spreadsheets circulated	PM	10 September	
2	Technical support from Locality on Housing and Town Centre policies		September	
3	Consider consultation report –specialist assessment of responses to each theme and development of proposals for amendments	SG	Sept - Oct 18	
4	List of proposed plan amendments to JCC	SG	Nov 15 2018	
5	Sign off of proposed amendments	JC	Nov 22 2018	
6	Consultation Report and Basic Requirement Statement	PM	31 December	
7	Revised BANP produced as Regulation 15 submission	PM	31 December	
8	Locality 'Health Check'	PM	December	
Submission (Regulation 15)				
9	All Councils approve Regulation 15 submission document	All Councils	Dec 18/ Jan 19	
10	Submission to WDDC	Joint Council	Jan 25 th 2019	After this stage the timing of examination, consultation and referendum rests with WDDC
11	Submission checking	WDDC	Jan/Feb 2019	
Examination (Regulation 16)				
12	Consultation (6 weeks)	WDDC	Feb/Mar 2019	
13	Examiner appointment	SG/JC/WDDC	Jan 2019	
14	Examination	WDDC	Jan - Feb19	
15	Consideration of Examiners report	SG/JC	Feb - Mar 19	
16	Amendment to Plan in response to Examiner comment (if required)	JC	March 2019	
Referendum				
17	Referendum arrangements (approx 6 weeks)	WDDC	-April 2019	
18	Referendum	WDDC	May 2019	Timing could be affected by proximity to other election events, such as May 2019 local elections.
19	Plan officially 'made'	WDDC	May 2019	
20	Launch event	SG/JC	June 2019	